EPA/COlGEM/ Water Board UIC Monthly Check-in Meeting
Thursday, May 1%, 2022, 1-3 p.my
1. Rollcall of Key Agency Representation (5 min)
2. News/General Updates (15 min)
a. EPA updates (5 min, David Albright)
b. CalGEM update (5 min, Uduak)
c. WaterBoard update (5 min, Janice Zinky)

3. Review Action ltems (5 min)

4. Aquifer Exemptions Status Update (20 min)

SDWA Compliance Packages with Final or Prelim WB Concurrence
Lynch Canyon (final) 5/13/22 - Updated information requested by
US EPA shared with SWB.

Sespe (final) 05/13/22 - Working with new operator to get
one last native file.

04/18/22 - Operator responded to US EPA
questions. District is added additional data
and currently reviewing the package. The
enfire package will be shared with CalGEM
HQ and SWB by April 25.

Cat Can (prelim) 05/13/22 - non-active operator data
completed and sent to SWB and RWQCB for
review. District is now reviewing operator
resubmitted data.

Holser (prelim) 05/13/22 - A total of 28 comments received.
OLRA and Legal to compile all comments
and begin answering comments.

Lompoc (prelim) 05/13/22 - A total of 8 comments received.
OLRA and Legal to compile all comments
and begin answering comments.
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SDWA Compliance Packages Awaiting Prelim WB Concurrence

Midway Sunset 5/11/2022: Received WB review and
feedback. Additional wells idenftified by WB
(Idle and P&A) being reviewed by CalGEM.
Meeting with WB on 5/18/2022.

Kern River 5/3/2022: Met with Chevron and discussed
the problematic wells and idle well testing
data. Chevron to submit documentations to
address the above wells.

Mt. Poso (Dorsey Areaq) 5/12/2022: HQ reviewing the options to bring
non- compliance AE info compliance.

4/12/2022: Sent operator a lefter for
signature to voluntary cease injection on to
MON 760. Operator expressed unwillingness
to sign quoting pending litigation.

Transitions

S. Belridge, SE Area 5/12/2022: Aerais still waiting on the drilling
permits for the 7 pressure observation wells.
Following is the recent project
implementation status provided by Aera.
1. Facility construction on schedule - 1o
commence in late Q2, 2022

2. 90% of material procurement has been
awarded (pumping, piping and filter
equipment)

3. Drilling of the 8 Groundwater Monitoring
(MW) wells fo commence in late Q2

4. Excellent progress on idle well
abandonments (408 of 583 idle wells in the
ared have been abandoned so far).

Elk Hills, SE Area 5/12/2022: The statuses of the 26R Stevens
WF (UIC Project No. 22800013) and the NW
Stevens WF (UIC Project Nos. 2800003 &
22800016) are the same as the last update.
Lower Tulare WD (UIC Project No. 22800022)
- AOR is now 90% complete. Inland District
received an inifial set of questions from the
Central Valley RWQCB this week. The Inland
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District review team will meet with CRC in
the next few days to discuss general
progress on the applications.

Other

Oxnard (prelim) 04/14/22 - CalGEM HQ completed and
signed the "Notice to Suspend Injection” for
the steam injection project. District engineer
reassigned to Cat Canyon conduit analysis.

Casmalia May 2022: No update

08/13/21 - New Operator looking to restart
injection operations. CalGEM to require AE
before reinitiating injection.

Deer Creek May 2022: No update
11/10/2021: This project has since transferred
to Petro-Lud, Inc. Addressing PRA request.

Round Mountain S. Area | May 2022: No update
11/5/2021: CalGEM submiftted WB response.

Lost Hills Phase 2 Waiting for an official gpplication
10/14/2021: A second meeting is scheduled
for Oct 27, 2021.

6/21/2021: Meeting schedule with Operators
and CalGEM. Communication suggests that
the AE application is being prepared.

Kern Bluff Waiting for the official gpplication

Blackwells Corner Waiting for an official applicafion
12/04/2019: Application not ready for
submittal.

N. Antelope Hills 5/12/2022: Portion of application (Tembilor

and Kreyenhagen) submitted for Water
Boards review for non-USDW determination.
5/2/2022: Reviewing North Antelope Hills
Tulare AE proposal area with the Kern
County Basin/Subbasin for Conduit Analysis.
Next steps reach out to WB.

Lynch Canyon - D Sands | 01/18/22 - Formation sample for D-Sands
received from the operator. The District and
Regional Water Qudality Control Board are
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analyzing the data to ensure it is a native
sample.

5. Update on Class VI/Carbon Sequestration (10 min)
Project update (10 min, EPA)

6. New Action ltems/Follow Up
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